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0% land secured for Mallige
Line as K-RIDE peeds up work

K-RIDE fast-tracks

land acquisition for
Gorridor-2 after L&T’s
exit, ensuring readiness
for new tender

and uninterrupted
Suburban Rail progress
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he Rail Infrastructure Devel-

opment Company (Karnata-

ka) Limited popularly known

as K-RIDE, the nodal agency
implementing the Bengaluru Sub-
urban Rail Project (BSRP) is expedit-
ing the land acquisition process for
Corridor-2 (Baiyappanahalli-Chik-
kabanavara) to ensure full readiness
before the new civil works tender is
floated. Nearly 90% of the land re-
quired for the 25-km Mallige Line
has already been acquired. Sources
said K-RIDE has almost completed
the acquisition process for this pri-
ority corridor under the BSRP. Of
the total 2,264 sq mtrs needed, no-
tices have been issued across Ma-
hadevapura, Kasaba, and Yeshwan-
thpur hoblis in Bengaluru East and
North taluks. The breakup includes
396.1 sq mtrs in Mahadevapura,
1,027 sq mtrs in Kasaba, and 840 sq

mtrs in Yeshwanthpur covering over
90% of the total area.

South Western Railway has trans-
ferred 157 acres to the project. Ad-
ditionally, K-RIDE has completed
the acquisition of 5.45 acres of pri-
vate land and 7.38 acres of defence
land. Of the 9.25 acres of govern-
ment land required, 7.99 acres have
already been secured.

Officials said the urgency stems
from previous delays that affected
project timelines. The initial civil
contractor, Larsen & Toubro (L&T),
which held contracts for Corri-
dor-2 and Corridor-4 (Heelalige-Ra-
jankunte), withdrew midway citing
delays in land handover. To avoid
similar setbacks, K-RIDE has begun

Commuters may soon
see faster suburban

rail progress as K-RIDE
completes key land
formalities for the
Mallige Line, paving the
way for uninterrupted
construction and timely
suburban connectivity

a fresh tender process and aims to
complete all land acquisition for-
malities before awarding the new
contract, ensuring uninterrupted
construction progress.

At present, around 30% of the
overall work on the Mallige Line

has been completed. Construction
of 330 piers along the route is done.
Relocation of power lines between
Yeshwanthpur and Chikkabanavara
(8 km stretch) has been completed,
while water, sewage, and gas pipe-
line (GAIL) shifting is ongoing.

“In the Mallige route, 43 minor
bridges have been completed, 17 are
partially done, and three are under
construction. At Jalahalli, a 500-me-
tre boundary wall for the Indian Air
Force premises has been built. Ma-
jor bridges between Banaswadi and
Hebbal have passed load testing,
while the reconstruction of the road
overbridge between Yeshwanthpur
and Chikkabanavara is halfway
through,” an official said.
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